



# Construction

-  Once the plans are approved, the developer moves to the execution phase. A kick-off meeting is scheduled with all interested parties. A COJ project manager is
-  assigned along with a field inspector.
-  The required insurance and bonding must be provided before work can commence.
-  After all required information is provided, and work commences, the site inspector generates reports as needed to monitor key components of utility work. Progress meetings are conducted for larger projects.
-  Specific testing required by Joliet Public Utilities **MUST** be performed for the improvements to be accepted by the City.
-  The bond is reduced consistent with work performed during the project. Most utility projects are small enough that the bond reduction is never required.